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Don't blink!!!  The west side RCC placement is nearly complete!!!  All rock
anchors are now installed, and the west side stilling basin is ready for RCC. 

Over 83,000 Safe Hours Logged

Within the roller bucket, 
large protrusions, or
teeth, act to diminish 
the energy in the water 
and debris that fall 
down the spillway.  
This adds protection to 
the lower pool, by 
reducing erosion and 
damage that fast-moving 
currents and objects can cause.

Since January, 
2003, water has 
been cresting the 
dam. With the 
east side buttoned 
up, and in order for 
the contractor to 
begin operations 
on the west side 
spillway, the bulk-
head on the east 
side was dismantled, 
and re-built 
on the west side. 
To accomplish 
this, the reservoir had to be lowered 3 feet.  Rains quickly refilled the 
reservoir, and the bulkhead went right to work!

Recently Completed Work
-  All rock anchors are installed

-  Conventional concrete:
   west side spillway facing
-  Non-overflow across LR Drive
-  LR Drive gate installation
-  Complete site restoration

-  Stilling basin, west side
-  Gate house rehabilitation

Ongoing Work

Upcoming Work

Diverting the River to Finish the Job...

Please Pass the Generator...

As RCC placement climbs, so too must 
the contractor's equipment. Cranes, 
coordination, and "safety first" keep the 
work area moving up.

This Dam has Teeth!  


